



## THE IMMEDIATE NEXT STEPS (JULY - NOVEMBER)

July 09'

Aug 09'

Sept 09'

Oct 09'

Nov 09'

### WORK STREAMS

#### SITE ANALYSIS

- Determining locations for schools
- Assess current properties and evaluations
- External members part of teams

#### ENROLLMENT AND TRANSFER ANALYSIS

- Magnet access strategy
- Boundary assessment
- Transfer and lottery changes
- External members part of teams

#### PROGRAM ANALYSIS

- AP/IB/Dual Credit Analysis
- CTE/Benson
- Magnets –themes/best practices
- K-8 cluster planning
- K-12 program articulation

#### FACILITIES AND PARTNERSHIPS ANALYSIS

- Long range facilities planning

#### FUNDING/STAFFING ANALYSIS

- Preliminary cost of plan
- Financial analysis of various programs

### DRAFT OF HIGH SCHOOL PLAN

Parent advocacy groups

Various community groups

Key stakeholders to review and provide input on high school plan

Teachers and principals

Students



#### High School Plan (9/29)

- # of schools/sizes
- Site locations
- Magnet Strategy
- Cost Analysis
- Benson grade configuration

Feeds into long range facilities plan (November)

